
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:30 PM
Run date

Time

Reviewer: Wright, Doug 14-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 429 Date: 13-Sep-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 735

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:15 AM. Crews had to work on the tower pull back ,& work on the
platform at 47 meters . They started at 7:20 AM.

Carlos & Jose had o work on the platform at 47 meters . Crews had to close the gap between the
tower shafts & the grating. They had to bring materials & mobilize their tools & equipments to the site ,
reroute the power line . Crews were done at 8:30 AM.

After that , crew shad to cut the plywood boards to size , cover the gaps , & tie the boards on the
grating. They started on the South tower shafts at 8:30 AM. Crews were called to work on other activities
on the site . They left at 10:00 AM.

Anthony , Augie , Casey , Jacob , Kevin, & Richard had to work on the tower pull back . Crews had
to pull the slag of the West catwalks. They started at 12:40 PM. Crews were done at 1:15 PM.

After that , crews had to connect the air & power lines . They were done at 1:30 PM. Anthony started
to pump the hydraulic jacks at 1:35 PM. He had to go for 2 stokes to achieve the required displacement .
He reached 2500 Kips load & 4100 PSI . Crews had to lock the rods & release the jacks . Crews were done
at 1:45 PM. Crews left at 2:00 PM.

After that , crews had to unload the barge , fly the accessory beams & brackets for the tower &
cables , & set them on the W line . Crews were done at 3:50 PM. They had to wrap up their tools &
equipments. Crews left at 4:00 PM.

ABF surveyors were on the site surveying the tower displacement . Up to date the tower was pulled
back ( West ) 518 mm.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM RICHARD CHOUINARDIronworker 3.00 1.00 0.00 4.00

OTH NICOLAUS SHAFEROperator 3.00 1.00 0.00 4.00

JNM KEVIN RATCLIFFIronworker 3.00 1.00 0.00 4.00

APP JACOB MECHEIronworker 3.00 1.00 0.00 4.00

JNM CASEY LUXIronworker 3.00 1.00 0.00 4.00

APP AUGIE SOLISIronworker 3.00 1.00 0.00 4.00

FOR ANTHONY COSTAIronworker 3.00 1.00 0.00 4.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 429 Date: 13-Sep-2011 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00
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